COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/30/2004

ESTIMATE SUMMARY 08:58:20
CONTID: C13528 ESTIMATE NO: 0013 PROG SPEC YR:2002
PCN: 13528-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 117.5 DAYS TIME ALLOW: 124 WORK DAYS
US 34 EAST OF BRUSH TO AKRON (PHASE II) PERCENT TIME: 94.76 ORIG TIME ALLOW: 120 WORK DAYS

PROJECT NO: STA 0343-021

SH 34 EAST OF BRUSH TO AKRON (PHASE II)

NAME OF ROAD: SH 34
PROJECT COUNTIES: MORGAN WASHINGTON
CONTRACTOR:
MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 09/22/2003
P.0O. BOX 1908 DATE LET 07/10/2003 DATE WORK BEGAN
DATE AWARDED 07/15/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/24/2003 DATE ACCEPTED
STERLING CO 80751 970/522-9725 DATE NOTICE TO PROCEED 09/22/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,447,062.48 PARTICIPATING $ 5,363,236.13 $ 13,996.85
AWARD PROJECT AMT: $ 5,399,161.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.19% TOTAL EARNINGS 5,363,236.13 13,996.85
FUNDS AVAILABLE: $ 1,083,826.35 STOCKPILED MATERIALS 5,994.49 0.00
GROSS EARNINGS 5,369,230.62 13,996.85
TOTAL CLAIMS: $ 0.00 RETATNAGE -21,224.88 -4.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,348,005.74 13,992.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,348,005.74 13,992.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13,992.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13528-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0013 08:58:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 4.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,267.000 2,770.000
sy 0.000 0.00
2.40000 2,770.000 6,648.00
0015 202-00810 *REMOVAL OF GROUND SIGN 4.000 2.000
EACH 0.000 0.00
25.00000 2.000 50.00
0020 202-01000 *REMOVAL OF FENCE 125,298.000 113,576.000
LF 0.000 0.00
0.25000 113,576.000 28,394.00
0025 202-07000 *OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 310,000.000 308,804.210
(4 0.000 0.00
3.35000 308,804.210 1,034,494.10
0035 203-01100 *PROOF ROLLING 200.000 15.000
HOUR 0.000 0.00
56.00000 15.000 840.00
0040 203-01500 *BLADING 100.000 69.000
HOUR 30.000 2,910.00
97.00000 99.000 9,603.00
0042 203-01597 *POTHOLING 30.000 30.000
HOUR 0.000 0.00
100.00000 30.000 3,000.00
0045 208-00011 *EROSION BALES (WEED FREE) 437.000 437.000
EACH 0.000 0.00
11.50000 437.000 5,025.50
0047 208-00020 SILT FENCE 1,500.000 1,420.000
LF 0.000 0.00

2.00000 1,420.000 2,840.00
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PCN: 13528-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0013 08:58:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0055 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
L S 0.000 0.00
4,800.00000 0.750 3,600.00
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 4.000
EACH 1.000 50.00
50.00000 5.000 250.00
0061 210-00013 RES MAILBOX STR (TY 3) 1.000 0.000
EACH 1.000 275.00
275.00000 1.000 275.00
0065 210-00810 *RESET GROUND SIGN 50.000 50.000
EACH 0.000 0.00
50.00000 50.000 2,500.00
0066 210-01000 RES FENCE 11,870.000 0.000
LF 0.000 0.00
0.55000 0.000 0.00
0070 210-01011 *RESET GATE 4.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0075 212-00006 *SEEDING (NATIVE) 150.000 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0080 212-00047 *SOIL PREPARATION (SPECIAL) 105.000 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0085 213-00003 *MULCHING (WEED FREE) 275.000 188.130
ACRE 0.000 0.00
215.00000 188.130 40,447.95
0090 213-00061 *MULCH TACKIFIER 40,000.000 28,850.000
1B 0.000 0.00
1.40000 28,850.000 40,390.00
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PCN: 13528-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0013 08:58:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,000.000 0.000
sy 0.000 0.00
1.00000 0.000 0.00
0100 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 44,441.580 44,441.580
TON 0.000 0.00
12.00000 44,441.580 533,298.96
0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 -0.002
TON 0.000 0.00
5.45000 -0.002 -0.01
0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 0.000
TON 0.000 0.00
5.45000 0.000 0.00
0105 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 14,925.000 14,925.000
sy 0.000 0.00
1.20000 14,925.000 17,910.00
0110 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
82.00000 0.000 0.00
0115 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 0.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0116 403-33841 HBP (GR S) (100) (PG 64-22) 35,458.600 35,458.600
TON 0.000 0.00
35.00000 35,458.600 1,241,051.00
0116 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S) (100) (PG 0.000
64-22)
TON 0.000 0.00
10.33000 0.000 0.00
0120 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 37,242.210 37,242.210
TON 0.000 0.00
38.80000 37,242.210 1,444,997.75
0120 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S) (100) (PG 0.000
64-28)
TON 0.000 0.00
10.33000 0.000 0.00
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PCN: 13528-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0013 08:58:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0125 601-01000  *CONCRETE CLASS B 20.100 20.100
cy 0.000 0.00
510.00000 20.100 10,251.00
0130 602-00000  *REINFORCING STEEL 614.400 614.400
1B 0.000 0.00
1.00000 614.400 614.40
0135 603-10180 *18 INCH CORRUGATED STEEL PIPE 220.000 186.000
LF 0.000 0.00
28.00000 186.000 5,208.00
0140 603-10240 *24 INCH CORRUGATED STEEL PIPE 117.000 117.000
LF 0.000 0.00
121.00000 117.000 14,157.00
0145 603-10300 *30 INCH CORRUGATED STEEL PIPE 92.000 92.000
LF 0.000 0.00
33.00000 92.000 3,036.00
0150 603-10720 *72 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0155 603-10780 *78 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0156 603-10840 84 IN CSP 71.000 71.000
LF 0.000 0.00
154.50000 71.000 10,969.50
0160 603-30018 *18 INCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
162.00000 8.000 1,296.00
0165 603-30024  *24 INCH STEEL END SECTION 10.000 8.000
EACH 0.000 0.00
177.00000 8.000 1,416.00
0170 603-30030 *30 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00

330.00000 2.000 660.00
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PCN: 13528-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0013 08:58:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0171 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 250.000
LF 0.000 0.00
23.90000 250.000 5,975.00
0172 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
1,122.00000 1.000 1,122.00
0173 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,122.00000 1.000 1,122.00
0174 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,661.00000 1.000 1,661.00
0175 607-00005 *END POST 76.000 76.000
EACH 0.000 0.00
90.00000 76.000 6,840.00
0180 607-00010 *CORNER AND LINE BRACE POST 181.000 175.000
EACH 0.000 0.00
90.00000 175.000 15,750.00
0185 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 117,698.000 108,703.000
LF 0.000 0.00
0.80000 108,703.000 86,962.40
0190 607-11580 *FENCE (TEMPORARY) 1,288.000 1,288.000
LF 0.000 0.00
1.00000 1,288.000 1,288.00
0191 607-11200 FENCE CW MP 349.000 349.000
LF 0.000 0.00
2.20000 349.000 767.80
0195 607-60120 *20 FOOT GATE 29.000 27.000
EACH 0.000 0.00
150.00000 27.000 4,050.00
0200 611-00020 *20 FOOT CATTLE GUARD 0.000 0.000
EACH 0.000 0.00

10,000.00000 0.000 0.00
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PCN: 13528-BID ESTIMATE RUN 09/30/2004
PROJECT : STA 0343-021 ESTIMATE NO: 0013 08:58:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 612-00001 *DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0206 612-00041 DELIN (FLEX) (TY I) 548.000 548.000
EACH 0.000 0.00
30.00000 548.000 16,440.00
0210 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0211 612-00042 DELIN (FLEX) (TY II) 67.000 67.000
EACH 0.000 0.00
31.00000 67.000 2,077.00
0215 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0216 612-00043 DELIN (FLEX) (TY III) 36.000 16.000
EACH 0.000 0.00
32.00000 16.000 512.00
0218 613-00200 2 IN ELEC COND 1,312.000 1,312.000
LF 0.000 0.00
6.30000 1,312.000 8,265.60
0219 613-10000 WIRING 1.000 1.000
L S 0.000 0.00
5,127.70000 1.000 5,127.70
0220 614-00011 *SIGN PANEL (CLASS I) 71.000 71.000
SF 0.000 0.00
13.00000 71.000 923.00
0225 614-00012 *SIGN PANEL (CLASS II) 83.000 83.000
SF 0.000 0.00
15.00000 83.000 1,245.00
0230 614-01502 *STEEL SIGN POST (2 INCH ROUND) 150.000 150.000
LF 0.000 0.00
12.00000 150.000 1,800.00
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PCN: 13528-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0013 08:58:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0235 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 114.000 114.000
LF 0.000 0.00
22.00000 114.000 2,508.00
0240 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.900
EACH 0.000 0.00
117,920.00000 0.900 106,128.00
0240 MATERIAL ALLOWANCE VAR. MESG SIGN (GRND MTD) 0.100
EACH 0.000 0.00
59,945.00000 0.100 5,994.50
0245 614-80387 *RUMBLE STRIP (GRINDING) 139,000.000 0.000
LF 121,855.000 8,529.85
0.07000 121,855.000 8,529.85
0250 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
67,650.00000 0.950 64,267.50
0251 625-00001 CONST SURVEYING (HOUR) ITEM ADDED AS PER SEC. 27.000 27.000
105.08 (A)
HOUR 0.000 0.00
100.00000 27.000 2,700.00
0255 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
89,000.00000 1.000 89,000.00
0256 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000
LS 0.000 0.00
3,591.50000 1.000 3,591.50
0260 627-00005 *EPOXY PAVEMENT MARKING 806.000 801.000
GAL 0.000 0.00
49.00000 801.000 39,249.00
0265 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 161.000 161.000
SF 0.000 0.00
10.95000 161.000 1,762.95
0270 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 162.000 162.000
SF 0.000 0.00
8.00000 162.000 1,296.00
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PCN: 13528-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0013 08:58:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0280 630-00000 *FLAGGING 12,000.000 8,591.500
HOUR 56.000 1,092.00
19.50000 8,647.500 168,626.25
0285 630-00001 *PILOT CAR OPERATION 563.000 563.000
HOUR 0.000 0.00
30.00000 563.000 16,890.00
0290 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 98.000
DAY 0.000 0.00
75.00000 98.000 7,350.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 230.000 177.000
DAY 3.000 1,140.00
380.00000 180.000 68,400.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 1.800
EACH 0.000 0.00
75.00000 1.800 135.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 88.200
EACH 0.000 0.00
100.00000 88.200 8,820.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 23.000 20.700
EACH 0.000 0.00
20.00000 20.700 414.00
0315 630-80360 *DRUM CHANNELIZING DEVICE 360.000 324.000
EACH 0.000 0.00
25.00000 324.000 8,100.00
0320 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 30.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0325 630-80370 CONCRETE BARRIER (TEMPORARY) 420.000 0.000
LF 0.000 0.00
21.33000 0.000 0.00
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CAT NO0200 ROADWAY

0330 630-80380 *TRAFFIC CONE 36 INCH 400.000 135.000
EACH 0.000 0.00
10.00000 135.000 1,350.00
0335 630-80384 *TUBULAR MARKER 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 682,077.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70012 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 25,522.660 25,522.660
FA 0.000 0.00
1.00000 25,522.660 25,522.66
0355 700-70021 F/A ON-THE-JOB TRAINEE 1,700.000 662.800
HOUR 0.000 0.00
1.00000 662.800 662.80
0360 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT 70,880.960 70,880.960
FA 0.000 0.00
1.00000 70,880.960 70,880.96
0370 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70170 F/A POTHOLE UTILITIES 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0380 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 6,418,762.48 $ 13,996.855 5,345,930.62

CAT NO0400 CONSTRUCTION ENGINEERING

0385 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0390 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,300.00000 1.000 12,300.00
0395 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0400 700-70220 F/A PHONE SERVICE LONG DISTANCE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 28,300.00 $ 0.00$ 23,300.00

PROJECT TOTAL CURRENT AMT § 6,447,062.48 $ 13,996.85 S 5,369,230.62



